

Project Name Nakuja _ Solid Propulsion																				
	Name	Duration	Start	Finish	Predecessors	Resources	Custom 1	Custom 2	Custom 3	Custom 4	Custom 5	Jan 22 - Jan 28 '23	Jan 29 - Feb 4 '23	Feb 5 - Feb 11 '23	Feb 12 - Feb 18 '23	Feb 19 - Feb 25 '23	Feb 26 - Mar 4 '23	Mar 5 - Mar 11 '23	Mar 12 - Mar 18 '23	Mar 19 - Mar 25 '23
•	Name	Duration	Start	FILISH	ii Fredecessors	Resources	Custom 1	Custom 2	Custom 3	Custom 4	Custom 5	S M T W T F	S S M T W T F	S S M T W T F	S S M T W T F	S S M T W T F	S S M T W T F	S S M T W T F	S S M T W T F	S S M T W T F S
1	⊟ Motor	15days?	01/31/2023	02/20/2023												- T				
2 👺	Design finalization	11days?	01/31/2023	02/14/2023		Bett									Bett					
3 📆 🙇	Fabrication of motor components	2days?	02/17/2023	02/20/2023	2	Faith,Bruce,Bett									<b></b>	Faith,Bruce,Bett				
4	☐ Static Test Stand	17days?	02/06/2023	02/28/2023										<b>,</b>			ή			
5 📸	Literature Review	2days?	02/06/2023	02/07/2023		Faith,Bruce								Faith,Bruce						
6 📇	Design	4days?	02/08/2023	02/13/2023	5	Bildad,Baraka,Be	1							4	Bildad,Baraka,Be	tt,Bruce				
7 📆 🚨	Fabrication	4days?	02/23/2023	02/28/2023	6	Bruce										<b>—</b>	Bruce			
8 🙇	☐ Propellant preparation	14days?	02/14/2023	03/03/2023		Bildad,Bruce,Be	1											Bildad,Bruce,Bett		
9 📇	Design of the mold	1day?	02/14/2023	02/14/2023											<b>-</b>					
10 📆 🙇	Fabrication of the mold	2days?	02/20/2023	02/21/2023	9	Bruce										Bruce				
11 📆 🙇	Writing procedure for propellant preparation	0.5day?	02/17/2023	02/17/2023		Faith									l l	Faith				
12 📆 🚨	Preparation of the solid propellant	3days	03/01/2023	03/03/2023	11	Faith,Bruce,Baral	•										<b>-</b>	aith,Bruce,Baraka,Bett		
13 📇	Static Testing	10days	03/06/2023	03/17/2023	1,4,8	Baraka,Bett,Bruc												<b>-</b>		Baraka,Bett,Bruce

PDF Generated On: 02/14/2023, 23:56:26